Highway 24 Rehabilitation Project

mchway secrion )

Eastbound Construction

Week Scheduled Work Description Complete
Work Time (Y/N)

May 7 - 13 9pmto 7am | Saw cut/ replace concrete slab Y

May 14 - 20 9pmto 7am | Saw cut/ replace slab / K-rail work Y

May 21 - 27 9pmto 7am | Saw cut/ replace slab / K-rail work Y

May 28 — June 3 9pmto7am | Saw cut/ replace slab / rebuild median Y
barrier

June 4 — June 10 9pmto7am | Saw cut/ replace slab / rebuild median Y
barrier

June 11 — June 17 9pmto 7 am | Rebuild median barrier. Remove edge drain | Y

June 18 — June 24 9pmto7am | Remove edge drain Y

June 25 — July 1 9pmto7am | Remove edge drain; remove & replace Y
yellow stripe

July 2 — July 8 9pmto7am | Remove edge drain. Y

July 9 — July 15 -

July 16 — July 22 9pmto7am | Remove edge drain Y

July 23 — July 29 9pmto7am | Paving N

July 30 — Aug 5 9pmto7am | Paving N

Aug 6 — Aug 12 9pmto7am | Paving N




Aug 13 — Aug 19 9pmto 7am | Paving N

Aug 20 — Aug 26 -

Aug 27 — Sept 2 -

Sept 3 — Sept 9 -

Sept 10 — Sept 16 -

Sept 17 — Sept 23 -

Sept 24 — Sept 30 -

Oct1—0Oct7 -

Oct 8 —Oct 14 -

Oct 15 —Oct 21 -

Oct 22 — Oct 28 -

Oct 29 —Nov 4 -

Nov5—Nov 11 * 9pmto 7am | Grind concrete N

Nov 12 —Nov 18* | 9pmto 7 am | Grind concrete N

Nov 19 —Nov 25* | 9pmto 7 am | Grind concrete N

Winter* Drainage / irrigation / electrical / striping

Westbound Construction
Week Scheduled Work Description Complete
Work Time (Y/N)

May 7 - 13 9pmto 5am | Saw cut/replace concrete slab Y

May 14 - 20 9pmto5am | Saw cut/ replace slab / K-rail work Y

May 21 - 27 9pmto 5am | Saw cut/replace slab / K-rail work Y

May 28 — June 3 9pmto5am | Saw cut/ replace slab / rebuild median Y
barrier

June 4 — June 10 9pmto 5Sam | Saw cut/ replace slab / rebuild median Y
barrier

June 11 — June 17 9pmto 5Sam | Rebuild median barrier. Remove edge drain | Y

June 18 — June 24 9pmto 5Sam | Remove edge drain Y

June 25 — July 1 9pmto 5am | Remove edge drain; remove & replace Y
yellow stripe

July 2 — July 8 9pmto5am | Remove edge drain Y

July 9 — July 15 -

July 16 — July 22 9pmto 5am | Remove edge drain Y

July 23 — July 29 9pmto 5Sam | Paving N

July 30 — Aug 5 9pmto5am | Paving N

Aug 6 — Aug 12 9pmto5am | Paving N

Aug 13 — Aug 19 9pmto5am | Paving N

Aug 20 — Aug 26

Aug 27 — Sept 2

Sept 3 — Sept 9

Sept 10 — Sept 16

Sept 17 — Sept 23

Sept 24 — Sept 30

Oct1—-Oct7

Oct 8 — Oct 14




Oct 15 —Oct 21

Oct 22 — Oct 28

Oct 29 —Nov 4

Nov5—Nov 11 * 9 pmto 5 am

Grind concrete

Nov 12 —Nov 18% | 9pmto 5 am

Grind concrete

Z|Z|Z

Nov 19 —Nov 25* | 9pmto 5 am

Grind concrete

Winter*

Drainage / irrigation / electrical / striping

* Weather dependent




